



November 25, 2025

Mayor Guy Titus
Board of Public Works and Safety
10 South State Street
Greenfield, IN 46140

Re: Greenfield Wastewater Utility – Franklin Street Sanitary Sewer Extension Project

Mayor and Board Members,

At the request of the Wastewater Utility, Kindred Excavating has submitted Change Order #2 for the Franklin Street Sanitary Sewer Extension Project. This change order covers the added scope of work for the replacement of an existing sewer line that was discovered to have failed. The failure in the pipe was causing a slight backup in the line with just the restrooms from the park connected to it. After conducting a video inspection of the line, it was determined that it would be best to replace it while the contractor was still onsite. The total cost of the change order is \$192,388.00 with increase in contract time of 75 days. This cost will be paid for out of the Utility's outside contractor line item.

At this time, I am requesting that the Board approve Change Order #2 from Kindred Excavating for a total cost of \$192,388.00 and a contract extension of 75 days. If approved, the funds to cover this cost will be encumbered in the Utility's outside contractor line item. Please let me know if there are any questions or if any other information is needed at this time.

Best Regards,

A handwritten signature in blue ink, appearing to read "Nicholas Dezelan".

Nicholas Dezelan, CHMM, ASP
Wastewater Utility Manager

*Wastewater Utility
302 East Davis Road: Greenfield, Indiana 46140
wwtp@greenfieldin.org
Phone 317-477-4360 Fax 317-477-4361*

CITY OF GREENFIELD

TO: Kindred Excavating
11011 Brookville Rd.
Indianapolis, IN 46239

CHANGE ORDER NO.:	2
DATE:	November 10, 2025
PROJECT NAME:	Franklin St. Sanitary Sewer
PROJECT NO.	2025.00749

Drawing Reference: _____

DESCRIPTION OF WORK COVERED BY THIS CHANGE ORDER:

Item No.	Description	Unit	Unit Price	Quantity	Amount
1	Install approximately 400' of 15" SDR 26 pipe	LS	\$ 192,388.00	1.00	\$ 192,388.00
	Remove existing sanitary line 400'		\$ -		\$ -
	Remove and reinstall fencing		\$ -		\$ -
	Removal of trench spoils		\$ -		\$ -
	Place and compact granular material in paved areas		\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
			\$ -		\$ -
Subtotal this Sheet					\$ 192,388.00
Total Contract Change					\$ 192,388.00

Contract Time Prior to this Change Order:

	Intermediate Completion Date
<u>October 17, 2025</u>	Substantial Completion Date
November 14, 2025	Final Completion Date

Current Contract Time including this Change Order:

	Intermediate Completion Date
<u>December 31, 2025</u>	Substantial Completion Date
<u>January 28, 2026</u>	Final Completion Date

This Change Order is for full and final settlement of all direct, indirect, impact costs and time extensions incurred at any time resulting from the performances of the changed work.

City of Greenfield Date

Kindred Excavating Date



**KINDRED
EXCAVATING**

KINDRED EXCAVATING GROUP LLC

11011 Brookville Rd.

Indianapolis, IN, 46239

Office: 317-862-1077 Fax: 317-862-1078

Date: August 4, 2025
Project: Sanitary Sewer Replacement
To: City of Greenfield
Attention: Scott Evans

Sanitary Sewer:

Install approximately 400' of 15" SDR 26 pipe.

Remove existing sanitary sewer line approximately 400'.

Remove and reinstall fencing.

We are not responsible for reinstalling and placing stones for the asphalt trail.

Responsible for removal of Kindred Sanitary Trench spoils.

Place and compact granular in pavement areas as shown on plans.

\$192,388.00

Accepted by: _____ Date: _____

Signature: _____ Title: _____